Virginia Information Technologies Agency

|
v A Summary of Audit Work Plan 2006

Status of Activities

as of March, 2006

Scheduled

serneellee Completion

Start Date

Audit/Project Area Complete In Progress

Carry-Over Audits:
Security Services X 7/05 4 3/06
Telecommunications (Voice, Video & Data) X 8/05 5 3/06

Audits & Audit Projects:

Project Management X 12/05 5/06
Rate Planning (Consulting) X 3 2/06 5 3/06
Human Resources X 4 3/06 6 5/06
Supply Chain Management X 2/06 5/06
Telecommunications Reconciliation X 5 3/06 8 6/06
Follow-up on Network Perimeter X 10 8/06 11 9/06
Follow up on Small Purchase Charge Card X 6 5/06 6/06
Follow up on Electronic Media Data Removal X 9 8/06 9/06
Customer Relationship Management X 5/06 8/06
Public Safety X 5/06 8/06
Tax Tape Safeguard Inspection X 7 6/06 9 8/06
Service Management Organization X 6/06 10/06
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Scheduled

Not Scheduled

Audit/Project Area Complete In Progress Started  Start Date Completion
Date
Billing X 7/06 10/06
Virginia Interactive X 10 8/06 12 16/06
Security Services X 10/06 2/07
Voice, Data & Video Services X 10/06 2/07
APA Liaison/Audit Coordination X Ongoing
VITA COV Standards X Ongoing
Policies and Procedures Review Team X Ongoing
Special Projects:
Investigations (2) X As needed As needed
Network Perimeter Security (CIO Request) X 8/05 4 2/06
e e e " .
gg::ggrslsk Management & Internal Control X Ongoing
Administrative Projects:
Update Risk Assessment & Internal Audit Plan X 9/06 10/06

#

APA Audit Reports Issued This FY Date Issued o # Recommendations
Findings

August 2005 “Review of Security Controls

over Information Technology” September, 2005 4 4
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